

## Task 3.4: Coordinate the integration of metadata catalogues

Rolf Krahl

ExPaNDS WP3 status update, 18 Jun 2021



### Task 3.4: Coordinate the integration of metadata catalogues to manage the data lifecycle at EU national Photon and Neutron RIs

Based on the roadmap defined in task 3.1 the national sites will deploy the developed standards and processes. The WP will help to coordinate these activities by providing best practices and cross-site support. Technical and user interface related information will be documented and provided as input for WP5 to facilitate training. The coordination process will be continued until the end of the project.

Start: month 24

End: end of ExPaNDS project

Partners: HZB, ALBA, DESY DLS, Elettra, HZDR, MaxIV, PSI, Soleil, UKRI

(Not explicitly related to a specific task.)

## Deliverable D3.3

Demonstrate ICAT and SciCat released with APIs compatible to ExPaNDS federated EOSC services.

Due: month 30

Type: demonstrator

## Deliverable D3.4

Portfolio material to support training for target groups at all RIs (input for WP5 and WP6).

Due: month 31

Type: report

## Milestone M3.1

Name: Meta data catalogue release  
WPs: 3.3, 3.4  
Due: month 24  
Verification: Release tested and ready for deployment