



Umbrella Deployment

Mirjam van Daalen

Roadmap for Umbrella deployment

- Project end PaNData 31.03.2014
- Until then deployment of Umbrella
- Project end CRISP 30.09.2013
- Status of roadmap presented here

4 implementation phases (first facilities ILL, ESRF, PSI)

- **V** Phase 0: Implement WUO + Umbrella as standard WUO
- **V** Phase I: Test by local experts
- Phase II: Invite selected friendly users 1st July 2013
- Phase III: Open to users 15th July 2013

Status of implementation:

1. First wave: ILL, ESRF, PSI

2. Next facilities which and when?

- DESY- autumn
- ISIS-?
- Diamond-?
- HZB-?

3. Deployment ready within 2013.

4. What is status of approval by local management?

Implementation Umbrella, which functionalities and tools

1. Basic Umbrella
2. Address merger (address update)
3. Geo DNS only if time allows
4. Affiliation data base: timing of implementation:
 1. Toolbox until end of July
 2. How can it be connected to local facilities?

Thank you for your attention!