Special thanks:
Johan –
Tobias –
Maximilian –
Silvia –
Romain

Summary & outlook

7 May 2026

Jean-Luc Revol

This workshop is unique merging, installation/implementation, operation, infrastructure and logistic actors

Scientific committee:

- 1 year of preparation !
- Very motivating and enthusiastic task

<u>You</u> did well:

- Very well prepared talks and posters
- Very participative
- Good use of discussion time
- In the spirit of the workshop
- A lot of new and young(er) faces
- Very enthusiastic with the topics and objective of the workshop
- A lot of common concerns

<u>Main outcome / issues</u>:

- Managing delays in procurement and preparatory phase
- Managing evolving and flexible planning
- Until when changing the dark period (installation) dates?
- Working in existing packed environment
- Managing space and access
- Managing logistics
- Involving industry in the project implementation/coordination
- Anticipating/ preparing/ adapting infrastructure and buildings
- Components data base during the project and to be used later during the whole equipment lifecycle
- Getting information (drawings,..) on]f old equipment to be adapted/moved and keeping information for the next generation

Should we maintain the workshop ?

- *Yes from the participants and organizers point of view*
- *Initiated by light source upgrades ➔ Should we keep it enlarged to all type of accelerators ➔ Yes*

Next workshop at Diamond, UK

Potential topics:

- How organizing procurement between facilities
- How managing delay and move from a well plan project to a “disorganized” planning
- Integrating equipment tests in the planning (including mock-ups)
- Embarking infrastructure and logistics actors in the project

PAU 2027

Thanks for accepting the organization:

Claire –
Mick –

Targeted audience:

- Project managers/directors :
  ➔ For training and information
- Project coordinators
  ➔ to share/exchange information
- Infrastructure/logistic coordinators
  ➔ to share information/experience with other facilities

Potential date:
Second half 2027